



## AQUATIC CENTER REPAIR UPDATE JULY 23, 2025

We are down to just a few repairs that need to be completed in the dressing room areas of the Aquatic Center. The tile work has been completed, with just a few touch ups needed. The floor has several places that need a little more work before the coating can be poured. Alex Ramos, from Forensic Building Consultants, has been extremely helpful, thorough, and professional during this repair process. He has double checked Charter work and talked with them when something needed to be changed.

The goal is to have the floor coating completed by August 8th. Charter hopes to be off property by August 13th.

J H Kelly should be able to begin work on the ADA doors from the dressing room to the pool by July 11th. The framework for those is already installed.

We should be able to begin the work of getting the pool up and running around the time Charter has completed their work. Jeff Halfman will need to work on the pool water replacement (water has remained in all 3 pool areas), if needed, and the chemical balance as well as temperature. He will see if there are any mechanical room issues or pool parts that need replacement because they have not been used for a few years. He will also have to get the dehumidifier up and running and we will need to arrange for an air flow test.

Aquatic Center Pool Repair Liaison Committee